


**Stakeholders**

**Recognized**

- Stakeholder groups identified
- Key stakeholder groups represented
- Responsibilities defined

1 / 6




1.1.2

**Stakeholders**

**Represented**

- Responsibilities agreed
- Representatives authorized
- Collaboration approach agreed
- Way of working supported & respected

2 / 6




1.1.2

**Stakeholders**

**Involved**

- Representatives assist the team
- Timely feedback and decisions provided
- Changes promptly communicated

3 / 6




1.1.2

**Stakeholders**

**In Agreement**

- Minimal expectations agreed
- Rep's happy with their involvement
- Rep's input valued
- Team's input valued
- Priorities clear & perspectives balanced

4 / 6




1.1.2

**Stakeholders**

**Satisfied for Deployment**

- Stakeholder feedback provided
- System ready for deployment

5 / 6




1.1.2

**Stakeholders**

**Satisfied in Use**

- Feedback on system use available
- System meets expectations

6 / 6




1.1.2

**Opportunity**

**Identified**

- Idea behind opportunity identified
- At least one investing stakeholder interested
- Other stakeholders identified

1 / 6




1.1.2

**Opportunity**

**Solution Needed**

- Solution identified
- Stakeholders' needs established
- Problems and root causes identified
- Need for a solution confirmed
- At least one solution proposed

2 / 6




1.1.2


### Opportunity

Value Established

- Opportunity value quantified
- Solution impact understood
- System value understood
- Success criteria clear
- Outcomes clear and quantified

3 / 6





Generated by LI Practice Workbench™


1.1.2


### Opportunity

Viable

- Solution outlined
- Solution possible within constraints
- Risks acceptable & manageable
- Solution profitable
- Reasons to develop solution understood
- Pursuit viable

4 / 6





Generated by LI Practice Workbench™


1.1.2


### Opportunity

Addressed

- Opportunity addressed
- Solution worth deploying
- Stakeholders satisfied

5 / 6





Generated by LI Practice Workbench™


1.1.2


### Opportunity

Benefit Accrued

- Solution accrues benefits
- ROI acceptable

6 / 6





Generated by LI Practice Workbench™


1.1.2


### Software System

Architecture Selected

- Architecture selection criteria agreed
- HW platforms identified
- Technologies selected
- System boundary known
- Decisions on system organization made
- Buy, build, reuse decisions made
- Key technical risks agreed to

1 / 6





Generated by LI Practice Workbench™


1.1.2


### Software System

Demonstrable

- Key architectural characteristics demonstrated
- System exercised & performance measured
- Critical HW configurations demonstrated
- Critical interfaces demonstrated
- Integration with environment demonstrated
- Architecture accepted as fit-for-purpose

2 / 6





Generated by LI Practice Workbench™


1.1.2


### Software System

Usable

- System can be operated
- System functionality tested
- System performance acceptable
- Defect levels acceptable
- System fully documented
- Release content known
- Added value clear

3 / 6





Generated by LI Practice Workbench™


1.1.2


### Software System

Ready

- User documentation available
- System accepted as fit-for-purpose
- Stakeholders want the system
- Operational support in place

4 / 6





Generated by LI Practice Workbench™


1.1.2

**Software System**

**Operational**

- System available for use
- System live
- Agreed service levels supported

5 / 6


 **IVAR JACOBSON INTERNATIONAL**  
Generated by IJ Practice Workbench™ 1.1.2

**Software System**

**Retired**

- Replaced or discontinued
- No longer supported
- No authorized users
- Updates stopped

6 / 6


 **IVAR JACOBSON INTERNATIONAL**  
Generated by IJ Practice Workbench™ 1.1.2

**Work**

**Initiated**

- Required result clear
- Constraints clear
- Funding stakeholders known
- Initiator identified
- Accepting stakeholders known
- Source of funding clear
- Priority clear

1 / 6


 **IVAR JACOBSON INTERNATIONAL**  
Generated by IJ Practice Workbench™ 1.1.2

**Work**

**Prepared**

- Commitment made
- Cost and effort estimated
- Resource availability understood
- Risk exposure understood
- Acceptance criteria established
- Sufficiently broken down to start
- Tasks identified and prioritized
- Credible plan in place
- Funding in place
- At least one team member ready
- Integration points defined

2 / 6


 **IVAR JACOBSON INTERNATIONAL**  
Generated by IJ Practice Workbench™ 1.1.2

**Work**

**Started**

- Development started
- Progress monitored
- Definition of done in place
- Tasks being progressed

3 / 6


 **IVAR JACOBSON INTERNATIONAL**  
Generated by IJ Practice Workbench™ 1.1.2

**Work**

**Under Control**

- Tasks being completed
- Unplanned work under control
- Risks under control
- Estimates revised to reflect performance
- Progress measured
- Re-work under control
- Commitments consistently met

4 / 6


 **IVAR JACOBSON INTERNATIONAL**  
Generated by IJ Practice Workbench™ 1.1.2

**Work**

**Concluded**

- Only admin tasks left
- Results achieved
- Resulting system accepted

5 / 6


 **IVAR JACOBSON INTERNATIONAL**  
Generated by IJ Practice Workbench™ 1.1.2

**Work**

**Closed**

- Lessons learned
- Metrics available
- Everything archived
- Budget reconciled & closed
- Team released
- No outstanding, uncompleted tasks

6 / 6


 **IVAR JACOBSON INTERNATIONAL**  
Generated by IJ Practice Workbench™ 1.1.2

**Way of Working**

**Principles Established**

- Team actively support principles
- Stakeholders agree with principles
- Tool needs agreed
- Approach recommended
- Operational context understood
- Practice & tool constraints known

1 / 6



IVAR JACOBSON INTERNATIONAL  
Generated by LI Practice Workbench™


1.1.2

**Way of Working**

**Foundation Established**

- Key practices & tools selected
- Practices needed to start work agreed
- Non-negotiable practices & tools identified
- Gaps between available and needed way of working understood
- Gaps in capability understood
- Integrated way of working available

2 / 6



IVAR JACOBSON INTERNATIONAL  
Generated by LI Practice Workbench™


1.1.2

**Way of Working**

**In Use**

- Practices & tools in use
- Regularly inspected
- Adapted to context
- Supported by team
- Feedback mechanisms in place
- Practices & tools support collaboration

3 / 6



IVAR JACOBSON INTERNATIONAL  
Generated by LI Practice Workbench™


1.1.2

**Way of Working**

**In Place**

- Used by whole team
- Accessible to whole team
- Inspected and adapted by whole team

4 / 6



IVAR JACOBSON INTERNATIONAL  
Generated by LI Practice Workbench™


1.1.2

**Way of Working**

**Working Well**

- Predictable progress being made
- Practices naturally applied
- Tools naturally support way-of-working
- Continually tuned

5 / 6



IVAR JACOBSON INTERNATIONAL  
Generated by LI Practice Workbench™


1.1.2

**Way of Working**

**Retired**

- No longer in use
- Lessons learned shared

6 / 6



IVAR JACOBSON INTERNATIONAL  
Generated by LI Practice Workbench™


1.1.2

**Team**

**Seeded**

- Mission defined
- Constraints known and defined
- Growth mechanisms in place
- Composition defined
- Responsibilities outlined
- Required commitment level clear
- Required competencies identified
- Size determined
- Governance rules defined
- Leadership model selected

1 / 5



IVAR JACOBSON INTERNATIONAL  
Generated by LI Practice Workbench™


1.1.2

**Team**

**Formed**

- Enough members recruited
- Roles understood
- How to work understood
- Members introduced
- Individual responsibilities accepted and aligned to competencies
- Members accepting work
- External collaborators identified
- Communication mechanisms defined
- Members commit to team

2 / 5



IVAR JACOBSON INTERNATIONAL  
Generated by LI Practice Workbench™


1.1.2

**Team**

**Collaborating**

- Works as one unit
- Communication open and honest
- Focused on mission
- Members know each other

3 / 5


 **IVAR JACOBSON INTERNATIONAL**  
Generated by IJ Practice Workbench™ 1.1.2

**Team**

**Performing**

- Consistently meeting commitments
- Continuously adapting to change
- Addresses problems
- Rework and backtracking minimized
- Waste continuously eliminated

4 / 5


 **IVAR JACOBSON INTERNATIONAL**  
Generated by IJ Practice Workbench™ 1.1.2

**Team**

**Adjourned**

- Responsibilities fulfilled
- Members available to other teams
- Mission concluded

5 / 5


 **IVAR JACOBSON INTERNATIONAL**  
Generated by IJ Practice Workbench™ 1.1.2

**Requirements**

**Conceived**

- Stakeholders agree system is to be produced
- Users identified
- Funding stakeholders identified
- Opportunity clear

1 / 6


 **IVAR JACOBSON INTERNATIONAL**  
Generated by IJ Practice Workbench™ 1.1.2

**Requirements**

**Bounded**

- Development stakeholders identified
- System purpose agreed
- System success clear
- Shared solution understanding exists
- Requirement's format agreed
- Requirements management in place
- Prioritization scheme clear
- Constraints identified & considered
- Assumptions clear

2 / 6


 **IVAR JACOBSON INTERNATIONAL**  
Generated by IJ Practice Workbench™ 1.1.2

**Requirements**

**Coherent**

- Requirements shared
- Requirements' origin clear
- Rationale clear
- Conflicts addressed
- Essential characteristics clear
- Key usage scenarios explained
- Priorities clear
- Impact understood
- Team knows & agrees on what to deliver

3 / 6


 **IVAR JACOBSON INTERNATIONAL**  
Generated by IJ Practice Workbench™ 1.1.2

**Requirements**

**Acceptable**

- Acceptable solution described
- Change under control
- Value to be realized clear
- Clear how opportunity addressed
- Testable

4 / 6


 **IVAR JACOBSON INTERNATIONAL**  
Generated by IJ Practice Workbench™ 1.1.2

**Requirements**

**Addressed**

- Enough addressed to be acceptable
- Requirements and system match
- Value realized clear
- System worth making operational

5 / 6



 **IVAR JACOBSON INTERNATIONAL**  
Generated by IJ Practice Workbench™ 1.1.2

## Requirements

Fulfilled

- Stakeholders accept requirements
- No hindering requirements
- Requirements fully satisfied

6 / 6



Generated by LI Practice Workbench™

1.1.2